ANNEXURE E

IDP PROGRAMME
2010/2011 IDP & BUDGET YEAR PLANNER

Action / Project	July 09	Aug 09	Sept 09	Oct 09	Nov 09	Dec 09	Jan 10	Feb 10	Mar 10	Apr 10	May 10	Jun 10
1. Compilation and approval of Process Plan												
2. Request to Sedibeng for the appointment of a IDP Consultant												
3. Compilation and Finalization of Ward IDP documents												
4. Ward Committee public meetings												
5. IDP Representative forum meetings												
6. Draft IDP document completed												
7. Draft approved by Council												
8. Final Council approval												